

Initial Project Planning Template

Date	26 August 2026
Team ID	-
Project Name	Food Ordering Behaviour and Consumer Trends
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a data analyst, I want to download the restaurant dataset so that I can start the project.	2	High	Nikita Nitin Patil	10-08-2026	10-08-2026
Sprint-1	Data Loading	USN-2	As a data analyst, I want to load the dataset into Tableau for analysis.	1	High	Nikita Nitin Patil	11-08-2026	11-08-2026
Sprint-1	Data Preparation	USN-3	As a data analyst, I want to clean and prepare the dataset by handling data types and missing values to ensure accurate analysis.	3	Medium	Nikita Nitin Patil	12-08-2026	13-08-2026
Sprint-1	Data Visualization	USN-4	As a data analyst, I want to create visualizations to identify customer ordering trends and business insights.	5	High	Nikita Nitin Patil	15-08-2026	19-08-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Dashboard & Story Development	USN-5	As a business user, I want an interactive dashboard and story so that I can easily understand business insights.	5	High	Nikita Nitin Patil	20-08-2026	22-08-2026
Sprint-2	Publishing, Documentation & Demo Recording	USN-6	As a data analyst, I want to publish the Tableau project, complete the documentation, and record the demo video for successful project submission.	8	High	Nikita Nitin Patil	23-08-2026	26-08-2026